

Progress Report

- Increment 2 -

Group #20

1) Team Members

<u>Name</u>	<u>FSU ID</u>	<u>GitHub ID</u>
Alex Fenoga	of23	warm-brain
Alejandro Valdes	av22q	78alex98
Brian Nelson	bnn21	bnnelson1
Caleb Dindinger	ced22b	Boss600
Daniel Smith	djs22	daniel2908

2) Project Title and Description

Title: Bartering

Description: Enables users to create accounts, list items for trade, make bids with their registered items, and build reputation through a rating and review system.

3) Accomplishments and overall project status during this increment

We have so far set up the client application, the server, and the database. The client application is using Vue.js and currently includes a main view or home page, a prototype inventory page with placeholders, and a working registration and login page as well as a functional logout button.

The api/server is using ASP.NET Core. We have set up .NET Identity for authentication/authorization and Entity Framework as an ORM for working with a Postgres database. We also added the necessary configurations to support Docker, particularly for the database. The api currently has implementations for registration, login, and logout. It uses JWT access tokens for authentication and includes a refresh endpoint to use a refresh token to generate a new access token in case of expiration. Additionally, towards the end of the increment we began working on the back-end implementations for user items or inventories, which currently includes endpoints for getting a user's inventory and adding an item to a user's inventory. The api has integration tests for authentication.

We have updated documentation accordingly since increment 1 and have added a few sequence diagrams.

While we did not meet the goals we originally hoped for, we have gotten past much of the initial set up troubles and everyone has gotten some experience with the codebase. As such, we believe that we are now in a better position and will fare better progress-wise in the next increment. Remaining core features include finishing the inventory system and implementing functionality for listing items and making bids/offers.

4) Challenges, changes in the plan and scope of the project and things that went wrong during this increment

During increment 2, the hardest part was setting up the initial client and server code. As well as, making sure all group members were able to run and modify the code base. Since we opted to create our own back-end, there were various issues that arose, compared to using a BaaS. The backend is not currently hosted on any server, meaning that each group member had to run it on their own machine. Originally this involved the use

of docker containers for the PostgreSQL database, and dotnet for the server. We held an in-person meeting as a way to ensure everyone was able to use docker to run the back-end server, and the client application. To make running the back-end simpler, a separate docker container was later created for running the API server.

There was no significant changes made to the overall scope of the project.

5) Team Member Contribution for this increment

Everyone:

- Contributed to documents and the codebase
- Participated in group meeting and internal communications
- Contributed to the increment video

Alex Fenoga:

- PR: Sections 4 and 6
- IT: Filled out section 3. Updated sections 1 and 2.
- Front-end:
 - Created initial client Vue.js project
 - Added initial main view, user registration page, and user login page
 - Implemented user registration, login, and logout functionality of the client application
 - Miscellaneous contributions to the front-end, including design
- Miscellaneous contributions, including helping group members with the front-end and reviewing front-end code

Alejandro Valdes:

- IT: Section 5
- Back-end:
 - Implemented the logout endpoint of the API
 - Removed some unused attributes/code from the API

Brian Nelson:

- PR: Sections 3 and 5
- IT: Section 4
- RD: Added use case specifications
- Diagrams: 'Post Listings' and 'Login' sequence diagrams. Updated the class diagram.

- Back-end:
 - Created initial ASP.NET Core project
 - Set up database + Entity Framework
 - Set up and configured .NET Identity for auth
 - Implemented user registration, refresh, create item, and get inventory endpoints of the API
 - Added integration tests for the authentication service
 - Added Docker files for running the database, as well as the server, in containers
 - Miscellaneous contributions to the back-end, including refactors/fixes and architecture/design
- Miscellaneous contributions, including helping group members with the back-end, reviewing back-end code, and creating internal documents to provide guidance on the back-end

Caleb Dindinger:

- PR: Section 7
- Back-end:
 - Implemented the login endpoint of the API

Daniel Smith:

- Diagrams: 'Registration' sequence diagram
- Front-end:
 - Added an initial inventory page, including prototype items
- Back-end:
 - Fixed a bug involving a missing header

6) Plans for the next increment

Since the upcoming increment 3 is the last increment, our plan is to finish up the bartering application. Currently, this involves creating the user inventory, user listings, and public listings pages. Parts of the user inventory are already completed on both the client and the server, however much of the functionality is still missing. A way to both view and make public listings will also need to be added during the third increment. There also many visual changes that can be made to the client application, however, our priority will be on completing the high-priority functional requirements.

7) Stakeholder Communication

Bartering Site – Project updates and upcoming steps for increment 3

Greetings, we hope this email finds you well. Once again, we want to keep you informed about the progress made with our project, and our upcoming steps. As you are well aware, we have just completed increment 2 for the bartering project and are preparing to start progress on increment 3. The main goal for the second increment in accordance with the last update was to have a simple working product. While we have not been able to meet that specific objective, we feel that good progress has been made and that we are still on track for a solid final product by the end of increment three. During the second increment we have set up the client application, server, and database. We encountered some challenges during this second increment, particularly with the setup, due to the varying experience levels among team members. Despite this, we have overcome this challenge by coordinating together to get everyone on the same page. Thus, we have all contributed towards this second increment and are eager to continue towards the third increment.

Due to the circumstances, we have had to modify the main priorities for this third increment that is about to commence. First and most important, since increment 3 will be our final increment, our main priority is to finish the application. There are still necessary features that need to be added as well as including more functionality and working on improving visuals. Though we may not be able to add all the features that we had wanted, we still believe that we will have all the necessary functionality for a completed bartering application.

As always, we appreciate your support as we continue advancing in our bartering application. Please reach out to us if you have any questions or concerns. We will continue to keep you informed of the progress being made and of any further difficulties we may encounter. Looking forward to hear from you.

Sincerely,

The Team

8) Link to video

<https://www.youtube.com/watch?v=AMEdo3z4C3k>